BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: April 21, 2004 Division: Public Works

BulkItem: Yes _ X  No Department: Engingering

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by
the County Administrator,

ITEM BACKGROUND: There were five {5) change orders considered and approved by the
County Administrator for the period 3/02/04 — 4/06/04.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever is greater. The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTAL COST: __N/A BUDGETED: Yes _ X No

COST TO COUNTY: _N/A

REVENUE PRODUCING: YES ___ NO _X_ AMOUNT PER MONTH YEAR

APPROVED BY: County Atty OMB/Purchasing Risk Managerment

P

ST ~
Item Prepared By: /% ///

Ste @ Coffer/Construction Manager Davi‘d/ S. Koppel, P.E., County Engineer

DIVISION DIRECTOR APPROVAL. [4/ AL 37/ loy

Dent Pierce, Division Director

DOCUMENTATION: Included _X__ To foliow Not required

DISPOSITION: AGENDA ITEM # 0/24‘




CHANGE ORDERS

CONSIDERED BY THE COUNTY ADMINISTRATOR

FOR THE PERIOD 03/02/04 — 04/06/04

PROJECT Co# AMOUNT DESCRIPTION DATE CAUSE
CONSIDERED
Jackson Square 1 additional time Additional 30 days needed to allow 03/18/04* Owner requested.
Underground sufficient time for viable sclution for
Electrical electric problem.
Marathon Animal 1 $16,350.00 Removal and replacement of rotten 03/11/04* Owner requested.
Shelter roofing wood & roofing materials
discovered upon removal of existing
roof.
Security /Safety 4 Additional time 21 days due to various delays 03/03/04* Owner requested.
Project {customs/ATCT FAA)
Key West Airport
Security /Safety 3 $5,228.25 Control badging cards 03/02/04* Owner requested.
Project Additional required
Key West Airport
Security /Safety 5 $6,315.30 change the badge printer to double 03/24/04* Owner requested,
Project sided
Key West Airport
Total $27,893.55 * Approved by County Administrator




